FORM BPW-CIA 2/05 STATE OF HAWAII
. Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF JuLy 2008

Date: August 13, 2008
CONTRACTOR:  Isemoto Contracting Co., Ltd.
ADDRESS: P.O. Box 4669 Contract No. __ 56448 [ 1
City, State ZIP: Hito, Hawaii 96720 DAG Job No. 11-27-8575
PROJECT TITLE: Kulani Correctional Facility Replace Water Lines
CONTRACT EFGR INSPECTION BRANCH USE
i ] SUBKHTTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 281,500.00  jpue MONTHLY;

|} PROJECT SCHEDULE - iNITiAL & ONGOING

{ | DALY REPORTS [ | PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS {1 CONTRACT NUMBER I ] PROJECT NAME & LOCATION
Total $ 19,687.00 [ ] ALL SIGNATURES

Adjusted Contract Amount $ 301,187.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 281,500.00 100.00% $  19,687.00 $ 301,187.00
Retained $ 14,075.00 $ 984.35 3 15,059.35
Amount Subject to Payment 3 267,425.00 $ 18,702.65 $ 286,127.65
Payments to Date 3 267,425.00 $  10,357.85 $ 277,782.85
Payments Now Due $ - $ 8,344.80 | $ 8,344.80
:’ay:nent No. 4

Compited and Checked by
2. i certfy that the above bill s carrect, Just, that payment has not been recewved, and all

E ravech affidavits have been submtted, sre current, or proper deductive exclusions have been
%f { ﬁ? mace b s request
< . o e e

Frogect nsptior o Enginesr St

G Reto

isemoto Contracting Co., Ltd.

Reaina of Conrastor

Laurie O. Correa, Office Manager

Fearch Oruef or Sistrict Enginasr

P Bate Pubt WrkE AUrmirsstiaion Tiate

By siorature / Tde: nte




CONTRACTOR RETAINAGE Calculation
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2008

DPW-CIA 7/06

CONTRACTOR: Isemoto Contracting Co., Lid. Contract No.: 56449
PROJECT TITLE: Kulani Correctional Facility Replace Water Lines DAGS Job No.: 11-27.5575
In
o ORIGINALL AMENDED|
S LICENSE | CONTRACT] AMENDMNT| CONTRACT! % SUBJ YOl RETNL AMOUNT]
O [SUBCONTRACTOR LISTITRADE NO. AMOUINT ADDED! AMOUNT] CMPL] PAYMNT] RIEI  RETAINED]
Eddie’s Plumbing Plumbing C-10385 35,001 $0 $5,001} 100% $5,001 5% $250
Pural Waler Specialty Co Chilorination C-19083 $23,913 $0 $23,913] 100% $23,913 5% 51,196
50 0% 50 5%, 30
0 0% 50 5% $c
50 0% $0 5% $0
30 0% 30 5% 30
$0 0% $0 5% S0
30 0% 30 55 $0
30 0% $0 5% 30
$0 0% 30 59, 30
50 0% 50 5% $0
$0 0% $0 5% $0
$0 0% $0 5% %0
30 0% $0 5% 30
$0 0% §0 5% $0
§0 0% $0 5% 30
$0 0% 30 54 $0
30 0% 30 5% $0
50 0% 30 5% $0
30 0% $0 5% 30
$0 0% $0 5% $0
$0 0% 30 5%, 30
$0 0% $0 5% $0
$0 0% 50 5% 30
$0 0% $0 5% $C
$0 0% 30 5% $0
£ 0% 50 5% 30
NOTE:
Colurmnar totals shait be equal in dollar value to that on $28.914 10 328,014 $28,914 51,446

the Monthly Estimate Sheet

| certify that the above retentions are correct for this request.

lsemoio Contracting Co., Lid,

Name ¢f Contractor

(7@,@0 2 At e

By Signature Date
Laurie O. Correa

Checked / Verified by:

T.L

Inifial - Project inspacior or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES .
DIVISION OF PUBLIC WORKS Pyt VED - DA
Monthly Payment Slip e o

2R NI s A

PAYMENT NO.: 4 PROJECT TITLE: KULANI CORRECTIONAL FACILITY - REPLACE WATER LINES

BILLING MONTH: July-08 DAGS JOB NO.: 1 1-27-5575 CONTRACT NO.: 56449
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062300

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B05-442M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
62 BO5-442M $8,784.00 $439.20 $8,344.80
Totals: $8,784.00 $430.20 | | $8,344.80
Grand Total: $8,784.00 $439.20 I $8,344.80

W Jfﬁé 9/3 /2008

Verifigd By ' DATE

{This Section for Administrative Services Qffice Use Only)

Vendor Code 7062800

Cost, Cade 3A1
Voucher No. D404 NI 4"

Verified By /é/ C?{ae{ / 8> ;




